COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2002

ESTI MATE SUMVARY 15: 45: 14
CONTI D: C12380 ESTI MATE NO. 0010 PROG SPEC YR: 1999
PCN: 12380- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 173.0 DAYS TI ME ALLOW 193 WORK DAYS
1ST ST AT US 287 (LOVELAND) PERCENT TIME:  89. 64 ORI G TI ME ALLOW 175 WORK DAYS
PROQJECT NO STA 2873-101
1ST ST AT US 287 (LOVELAND)
NAVE OF ROAD: 287
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI AR ES PAY PERI OD ENDI NG 08/ 20/ 2002 DATE TI ME STARTED 10/24/2001
10090 |-25 FRONTAGE ROAD DATE LET 09/ 13/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 20/ 2001 DATE TI ME STOPPED 09/19/2002
DATE CONTRACT EXECUTED  10/22/2001 DATE ACCEPTED 09/19/ 2002
L ONGVONT CO 80504 303/ 485- 4050 DATE NOTI CE TO PROCEED 10/ 24/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 2,035, 407. 31 PARTI Cl PATI NG $ 1,947, 525. 32 $ 73,078. 88
AWARD PRQJECT AMT: $ 1,916, 626. 20 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 95. 68% TOTAL EARNI NGS 1,947, 525. 32 73,078. 88
FUNDS AVAI LABLE: $ 87,881.99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,947,525. 32 73, 078. 88
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -6, 549. 49 -70.83
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 1, 940, 975. 83 73, 008. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 940, 975. 83 73, 008. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73, 008. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 201-00000

0010 202- 00000

0015 202-00001

0020 202-00010

0025 202- 00035

0030 202-00080

0035 202-00200

0040 202-00203

0045 202-00210

0050 202-00220

0055 202- 00250

C12380

12380-BI D
STA 2873-101

| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURES AND OBSTRUCTI ONS

*REMOVAL OF STRUCTURE

*REMOVAL OF TREE

*REMOVAL OF PI PE

*REMOVAL OF GUARD POST

*REMOVAL OF S| DEWALK (CMO 12)

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT CMO 16

*REMOVAL OF ASPHALT MAT CMO 12, CMO 16

*REMOVAL OF PAVEMENT MARKI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

1. 000
LS
11, 000. 00000

1.000
LS
4, 750. 00000
11. 000
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525. 00000
23. 000
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170. 00000
229. 000
LF
30. 00000
5. 000
EACH
30. 00000
614. 000
SY
6. 50000
1,911. 000
LF
3.50000
364. 500
SY
22.00000
6, 366. 000
SY
6. 00000
1, 290. 600
SF

1. 60000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

1. 000
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250. 000
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CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 202-00810 *REMOVAL OF GROUND SI GN 17. 000 14. 000
EACH 3. 000 225. 00
75. 00000 17. 000 1, 275. 00
0065 202-00821  *REMOVAL OF SI GN PANEL 21. 000 10. 000
EACH 11. 000 825. 00
75. 00000 21. 000 1, 575. 00
0070 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0075 202-01000 *REMOVAL OF FENCE 616. 500 616. 500
LF 0. 000 0. 00
4. 60000 616. 500 2, 835. 90
0080 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE I N PLACE) CMD 12 4, 658. 000 4, 658. 000
cy 0. 000 0. 00
12. 50000 4, 658. 000 58, 225. 00
0081 900-00006  ADDED | TEM (DOLLAR)/ WAGNER RENTS LEI N ( RESOLVED) 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0082 900-00006  ADDED | TEM (DOLLAR)/ GLE LEIN 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0085 203-00710  *CLAY PLATI NG ( COVPLETE | N PLACE) 976. 000 975. 000
cy 0. 000 0. 00
28. 00000 975. 000 27, 300. 00
0090 203-01597  *POTHOLI NG REFER TO FORM 7 SECTI ON OF 305 BOOK #4 FOR 39. 000 38. 000
DATES AND HOURLY
HOUR 1. 000 160. 00
160. 00000 39. 000 6, 240. 00
0095 207-00205 *TOPSO L 78. 000 28. 000
cy 50. 000 750. 00
15. 00000 78. 000 1,170. 00
0100 208-00020 *SILT FENCE DELETED PER 105 0. 000 0. 000
LF 0. 000 0.00
3. 25000 0. 000 0. 00



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0105 208-00050 *STORM DRAIN | NLET PROTECTI ON DELETED PER 105 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0110 208-00100 *SEDI MENT REMOVAL AND DI SPOSAL DELETED PER 105 0. 000 0. 000
LS 0. 000 0.00
1, 700. 00000 0. 000 0.00
0115 210-00007 RESET WHEEL STOP DELETED PER 105 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0120 210-00035 RESET WATER METER 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0125 210-00050 RESET FI RE HYDRANT 1. 000 1. 000
EACH 0. 000 0.00
3, 800. 00000 1. 000 3, 800. 00
0130 210-00750 *RESET LI GHT STANDARD 2. 000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0135 210-04000 ADJUST STRUCTURE DELETED PER 105 0. 000 0. 000
EACH 0. 000 0.00
940. 00000 0. 000 0. 00
0140 210-04010  ADJUST MANHOLE 7. 000 7.000
EACH 0. 000 0.00
575. 00000 7.000 4,025. 00
0145 210- 04050  ADJUST VALVE BOX 14. 000 11. 000
EACH 1. 000 215.00
215. 00000 12. 000 2, 580. 00
0150 212-00006  *SEEDI NG ( NATI VE) 0. 100 0. 000
ACRE 0. 000 0.00
4, 850. 00000 0. 000 0.00
0155 212-00047 *SO L PREPARATI ON ( SPECI AL) 0. 100 0. 000
ACRE 0. 000 0.00
18, 000. 00000 0. 000 0. 00



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0160 212-00050 *SOD 2, 857. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
0165 213-00002 *MJLCH NG (WEED FREE HAY) 0. 100 0. 000
ACRE 0. 000 0.00
2,210. 00000 0. 000 0.00
0170 213-00005 *MUJLCH NG ( DECORATI VE) CMD 12 1, 442. 000 0. 000
CF 0. 000 0.00
4. 70000 0. 000 0. 00
0175 213-00008 *MJLCHI NG (WOOD CHIP) CMD 12 540. 000 0. 000
CF 0. 000 0.00
3. 50000 0. 000 0. 00
0180 213-00061  *MJLCH TACKI FI ER 15. 000 0. 000
LB 0. 000 0.00
17. 50000 0. 000 0. 00
0185 213-00440 *METAL LANDSCAPE BORDER (1/8X4 | NCH) 244. 000 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0. 00
0190 250- 00010  ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT DELETED PER 0. 000 0. 000
105
LS 0. 000 0.00
2, 050. 00000 0. 000 0. 00
0195 250-00050  MONI TORI NG TECHNI Cl AN DELETED PER 105 0. 000 0. 000
HOUR 0. 000 0.00
38. 50000 0. 000 0. 00
0200 250-00110 HEALTH AND SAFETY OFFI CER DELETED PER 105 0. 000 0. 000
HOUR 0. 000 0.00
77. 00000 0. 000 0. 00
0205 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 33.000 0. 000
cY 33.000 924. 00
28. 00000 33. 000 924. 00
0210 304-09014  *AGGREGATE BASE COURSE ( SPECI AL) 14. 830 14. 830
TON 0. 000 0.00
28. 00000 14. 830 415. 24



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0215 306-01000 *RECONDI TIONING CMO 12 , CMD 16 9, 748. 000 8, 742. 000
5% 153. 000 459. 00
3.00000 8, 895. 000 26, 685. 00
0220 403-00720 *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) CMO 16 236. 890 61.100
TON 175. 790 18, 457. 95
105. 00000 236. 890 24, 873. 45
0225 412-00600 *CONCRETE PAVEMENT (6 INCH) CMD 12, CMD 16 637. 000 508. 000
5% 137. 000 4,726. 50
34.50000 645. 000 22, 252. 50
0230 412-00900 *CONCRETE PAVEMENT (9 | NCH) 6, 840. 400 6, 418. 400
Sy 422.000 13, 504. 00
32.00000 6, 840. 400 218, 892. 80
0235 412-00920 *CONCRETE PAVEMENT (9 |INCH) (FAST TRACK) DELETED PER 0. 000 0. 000
105
5% 0. 000 0.00
64. 00000 0. 000 0. 00
0240 420-00200 *GEOTEXTILE (WEED BARRI ER) 268 SY OVERRUN DUE TO CMO 562. 000 0. 000
12. NOT INCL. IN CMO
sy 0. 000 0.00
2.10000 0. 000 0. 00
0245 503-00018 *DRILLED CAI SSON (18 | NCH) 4. 000 4. 000
LF 0. 000 0.00
300. 00000 4. 000 1, 200. 00
0250 503-00036 *DRILLED CAl SSON (36 | NCH) 58. 000 58. 000
LF 0. 000 0.00
330. 00000 58. 000 19, 140. 00
0255 503-00048  *DRILLED CAl SSON (48 | NCH) 42.000 42.000
LF 0. 000 0.00
420. 00000 42.000 17, 640. 00
0260 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 79. 500 81. 000
cY 0. 000 0.00
185. 00000 81. 000 14, 985. 00
0265 603-01180 *18 | NCH REI NFORCED CONCRETE Pl PE CMVD 12 120. 200 120. 200
LF 0. 000 0.00
65. 00000 120. 200 7,813. 00



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12380- BI D ESTI MATE RUN
PRQJECT: STA 2873-101 ESTI MATE NO. 0010
CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0265 MATERI AL ALLOWANCE 18" RCP 0. 000
LF 0. 000 0.00
11. 48000 0. 000 0. 00
0270 603-01210 *21 | NCH REI NFORCED CONCRETE PI PE CMVD 12 104. 500 104. 500
LF 0. 000 0.00
85. 00000 104. 500 8, 882. 50
0270 MATERI AL ALLOWANCE 21" RCP 0. 000
LF 0. 000 0.00
14. 14000 0. 000 0. 00
0275 603-01300 *30 | NCH REI NFORCED CONCRETE Pl PE 51. 600 51. 600
LF 0. 000 0.00
95. 00000 51. 600 4,902. 00
0275 MATERI AL ALLOWANCE 30" RCP 0. 000
LF 0. 000 0.00
23.10000 0. 000 0. 00
0280 604-13006 *INLET TYPE 13 (5 FOOT) (SPECIAL) 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0285 604-13605 *INLET TYPE 13 (TRIPLE) (5 FOOT) CMOD 12 2.000 2.000
EACH 0. 000 0.00
6, 600. 00000 2.000 13, 200. 00
0290 604-19105 INLET TYPE R L 5 (5 FOOT) (CMO 12) 2. 000 2.000
EACH 0. 000 0.00
2, 400. 00000 2.000 4, 800. 00
0295 604-19305 INLET TYPE R L 15 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 700. 00000 1. 000 2, 700. 00
0300 604-30010 *MANHOLE SLAB BASE (10 FOOT) 2. 000 2.000
EACH 0. 000 0.00
3, 300. 00000 2.000 6, 600. 00
0305 607-11580 *FENCE ( TEMPORARY) DELETED PER 105 0. 000 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00



CONTI D C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0310 608-00005 * CONCRETE S| DEWALK ( SPECI AL) 499. 000 495. 000
Sy 0. 000 0. 00
63. 00000 495. 000 31, 185. 00
0315 608- 00006 *CONCRETE SI DEWALK (6 I NCH) CMO 12 985. 000 979. 000
5% 0. 000 0.00
32. 00000 979. 000 31, 328. 00
0320 608-00010 *CONCRETE CURB RAMP 116. 000 116. 000
Sy 0. 000 0. 00
41. 00000 116. 000 4, 756. 00
0325 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I -B) 844.000 761.900
LF 0. 000 0.00
15. 00000 761. 900 11, 428.50
0330 609-21023 *CURB AND GUTTER TYPE 2 (SECTION I1-B) (SPECIAL) 1, 961. 000 1, 961. 000
LF 0. 000 0. 00
23. 50000 1, 961. 000 46, 083. 50
0335 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 153. 000 1, 153. 000
LF 0. 000 0.00
13. 00000 1, 153. 000 14, 989. 00
0340 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 923. 000 1, 923. 000
LF 0. 000 0. 00
17. 00000 1, 923. 000 32, 691. 00
0345 613-10000 *W RI NG 1. 000 1.000
LS 0. 000 0.00
7, 500. 00000 1. 000 7, 500. 00
0350 613-40010 *LI GHT STANDARD FOUNDATI ON 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0355 614-00011 *SI GN PANEL (CLASS 1) 49. 000 0. 000
SF 49. 000 735. 00
15. 00000 49. 000 735. 00
0360 614-00012 *SIGN PANEL (CLASS I1) 35. 000 0. 000
SF 35. 000 595. 00

17. 00000 35. 000 595. 00



CONTI D C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0365 614-00216 *STEEL SI GN POST (2X2 | NCH TUBI NG 228.000 0. 000
LF 228. 000 1, 824.00
8. 00000 228.000 1, 824.00
0370 614-00218 *STEEL SI GN PCOST (2.25X2.25 | NCH TUBI NG 75. 000 0. 000
LF 75. 000 675. 00
9. 00000 75. 000 675. 00
0375 614-72875 *LOOP DETECTOR W RE 5, 346. 000 5, 250. 000
LF 0. 000 0. 00
3. 75000 5, 250. 000 19, 687. 50
0380 614-72882 *TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 15. 000 15. 000
EACH 0. 000 0. 00
510. 00000 15. 000 7, 650. 00
0385 614-72891 *TELEPHONE | NTERCONNECT W RE DELETED PER 105 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0390 619-06060 6 | NCH DUCTI LE | RON PI PE 24.000 24.000
LF 0. 000 0. 00
67. 00000 24.000 1, 608. 00
0395 619-40060 3/4 1 NCH COPPER PI PE 22.000 22.000
LF 0. 000 0. 00
60. 00000 22.000 1, 320. 00
0400 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 966
LS 0. 034 952. 00
28, 000. 00000 1. 000 28, 000. 00
0405 626-00000 *MOBI LI ZATI ON 1.000 0.909
LS 0. 000 0. 00
190, 000. 00000 0. 909 172,710. 00
0410 626-01000 PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0. 00
500. 00000 0. 750 375.00
0415 627-00001 *PAVEMENT MARKI NG PAI NT 10. 510 10. 510
GAL 0. 000 0. 00

58. 00000 10. 510 609. 58



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0420 627-00004  *EPOXY PAVEMENT MARKI NG 2, 337. 000 0. 000
SF 2,514. 000 4,022. 40
1. 60000 2,514. 000 4,022. 40
0425 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 876. 000 0. 000
(WORD- SYMBOL) OVERRUN PER 105 #56 (ATTACHED) . 0. 000 0. 00
13. 20000 0. 000 0. 00
0430 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 209. 000 0. 000
LI NE
) SF 0. 000 0.00
9. 00000 0. 000 0. 00
0435 629-01002 *SURVEY MONUMENT (TYPE 2) DELETED PER 105 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0440 629-01003  *SURVEY MONUMENT (TYPE 3) 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
0445 630-00000 *FLAGGA NG REFER TO FORM 7 SECTI ON I N 305 BOOK #4 FOR 458. 750 373. 250
DETAI LS ON
HOUR 42.250 992. 88
23. 50000 415. 500 9, 764. 25
0450 630-00007  *TRAFFI C CONTROL | NSPECTI ON REFER TO FORM 7 SECTI ON | N 226. 000 198. 000
305 BOOK #4 FOR TCl DETAILS
DAY 24. 000 2, 448. 00
102. 00000 222.000 22, 644. 00
0455 630-00012  *TRAFFI C CONTROL MANAGEMENT REFER TO FORM 7 SECTI ON I N 77.000 64. 000
305 BOOK #4 FOR TCM DETAI LS
DAY 7.000 2, 695. 00
385. 00000 71. 000 27, 335. 00
0460 630-00015  *UNI FORVED TRAFFI C CONTROL ( COORDI NATI ON) DELETED PER 0. 000 0. 000
105
HOUR 0. 000 0.00
51. 00000 0. 000 0. 00
0465 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 10. 000 9. 000
EACH 0. 000 0. 00
410. 00000 9. 000 3, 690. 00
0470 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) (CMO #7) 92. 000 82. 800
EACH 0. 000 0.00
82. 00000 82. 800 6, 789. 60



CONTI D C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0475 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) (CMO #7) 42.000 36. 900
EACH 0. 900 114.30
127. 00000 37.800 4, 800. 60
0480 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) DELETED PER 0. 000 0. 000
105
EACH 0. 000 0.00
153. 00000 0. 000 0.00
0485 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) (CMO #7) 218. 000 196. 200
SF 0. 000 0. 00
18. 50000 196. 200 3,629.70
0490 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 2.000 1.800
TYPE
) EACH 0. 000 0.00
1, 020. 00000 1. 800 1, 836. 00
0495 630-80359 *PORTABLE MESSAGE SI GN PANEL REFER TO FORM 7 SECTI ON 111. 000 111. 000
I'N 305 BOOK #4 FOR PORTABLE MESSAGE
DAY 0. 000 0. 00
107. 00000 111. 000 11, 877.00
0500 630-80360 *DRUM CHANNELI ZI NG DEVI CE 178. 000 160. 200
EACH 0. 000 0.00
61. 00000 160. 200 9,772.20
0505 630-80370 CONCRETE BARRI ER ( TEMPORARY) (CMO #7) 500. 000 450. 000
LF 0. 000 0. 00
18. 00000 450. 000 8, 100. 00
0510 630-80380 *TRAFFI C CONE 56. 000 50. 400
EACH 0. 000 0.00
11. 00000 50. 400 554. 40
0515 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) DELETED PER 0. 000 0. 000
105
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0520 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 1.000
LS 0. 000 0.00
17, 000. 00000 1. 000 17, 000. 00
0525 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0530 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 5, 739. 870 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0535 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0540 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0545 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0550 700-70035 F/ A POAER SOURCE CONNECTI ON 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0555 700-70074 F/ A OBTAIN PONER FROM CI TY OF LOVELAND 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0560 700- 70090 F/ A RESET | RRI GATI ON SYSTEM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0565 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1000 607-11525 FENCE (PLASTIC) SM CO #2, MCR LN #1 399. 000 399. 000
LF 0. 000 0. 00
2.80000 399. 000 1,117. 20
1005 420-00131 *GEOTEXTI LE ( SEPARATOR) (CLASS B) SM CO #2, MCR LN #2 1, 953. 000 1, 953. 000
5% 0. 000 0.00
2.32000 1, 953. 000 4, 530. 96
1010 900-00014 ADDED | TEM (LUMP SUM/ BUI LDI NG DEMOLI TI ON 1.000 1. 000
LS 0. 000 0. 00

36, 696. 00000 1. 000 36, 696. 00



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
1015 700-70034 *F/ A REMOVAL OF UNDERGROUND TANK (MCR LI NE #4) 5, 187. 540 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1020 202-00210 *REMOVAL OF CONCRETE PAVEMENT OVERLAI D W TH ASPHALT 1, 037. 000 969. 000
sy 0. 000 0. 00
26. 46000 969. 000 25, 639. 74
1025 602-00020 REINF STEEL (EPOXY) SM CO #4, MCR LN #6 0. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
1035 203-00060  *ENMBANKVENT MATERI AL ( COMPLETE | N PLACE) SM CO #5, MCR 129. 000 129. 000
LN #8
cy 0. 000 0. 00
52. 00000 129. 000 6, 708. 00
1040 202-00815 *REMOVAL OF SIGN (SPECI AL) HANDY GLASS SI GN 1. 000 1. 000
EACH 0. 000 0.00
535. 00000 1. 000 535. 00
1050 900-00014  ADDED | TEM (LUWP SUM/ LABOR COST FOR TRAFFI C CONTROL 1. 000 1. 000
PLAN (CMO 7)
LS 0. 000 0. 00
552. 46000 1. 000 552. 46
1090 210-04015  MODIFY MANHOLE SM CO #9, MCR LN #11 1. 000 1. 000
EACH 0. 000 0.00
1, 475. 79000 1. 000 1,475.79
1100 506-00218 RIPRAP (18 IN) SM CO #13, MCR LN #13 64. 000 64. 000
cy 0. 000 0. 00
132. 43000 64. 000 8, 475. 52
1110 403-33821  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 58-28) 278. 900 278. 900
CMO 12
TON 0. 000 0.00
82. 00000 278. 900 22, 869. 80
1115 206- 00065 STR BKFL (FLOWFILL) CMO 12 15. 000 15. 000
cy 0. 000 0. 00
53. 00000 15. 000 795. 00
1120 700-70131 F/ A MODI FY MODI FY | NLETS ( CORRECTED W CMD 17) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
1125 700-70131  F/ A MODI FY MODI FY MANHOLE ( SPECI AL) ( CORRECTED W CMO 0. 000 0. 000
17
) F A 0. 000 0.00
1. 00000 0. 000 0. 00
1130 700-70035 F/ A CLEARI NG AND GRUBBI NG ( CORRECTED W CMD 17) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1135 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) MCR LN #14 80. 000 80. 000
5% 0. 000 0.00
18. 75000 80. 000 1, 500. 00
1140 210-04015  MODI FY MANHOLE CMD 12 1. 000 0. 000
EACH 1. 000 2, 350. 00
2, 350. 00000 1. 000 2, 350. 00
1145 210-04020 MODI FY | NLET CMD 12 2.000 0. 000
EACH 2.000 906. 00
453. 00000 2.000 906. 00
1150 900-00014  ADDED | TEM (LUMP SUM)/ CLEARI NG AND GRUBBI NG CMVD 12 1. 000 0. 000
LS 1. 000 1, 251. 00
1, 251. 00000 1. 000 1, 251. 00
1155 900-00007  ADDED | TEM (EACH)/ MODI FY HANDI CAP RAVP MCR 16 1. 000 0. 000
EACH 0. 000 0.00
4,760. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,371,347.27$ 63, 705.83%$ 1,283, 337.75
CAT NO0300 STRUCTURE NO. C-16- BH
0570 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0575 206-00000 *STRUCTURE EXCAVATI ON CMO 8 202. 000 202. 000
cY 0. 000 0.00
5. 00000 202. 000 1, 010. 00
0580 206-00065 STRUCTURE BACKFILL (FLOWFILL) CMO 8 57. 000 57. 000
cY 0. 000 0.00
53. 00000 57. 000 3, 021. 00



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE NO. C-16-BH
0585 206-00200 *STRUCTURE BACKFILL (CLASS 2) CMO 8 44.000 44. 000
cY 0. 000 0.00
12. 00000 44.000 528. 00
0590 206-01750  *SHORI NG CMO 8 0. 000 0. 000
LS 0. 000 0.00
23, 500. 00000 0. 000 0.00
0595 403-32821  *HOT BI TUM NOUS PAVEMENT (GRADING G) (100) (PG 58-28) 46. 270 46. 270
CcVO 8
TON 0. 000 0.00
82. 00000 46. 270 3,794. 14
0600 502-00460 *PILE TIP CMO 8 16. 000 16. 000
EACH 0. 000 0.00
120. 00000 16. 000 1, 920. 00
0605 502-11473  *STEEL PILING (HP 14X73) CMD 8 0. 000 0. 000
LF 0. 000 0.00
27. 00000 0. 000 0. 00
0610 515-00120 *WATERPROOFI NG ( MEVBRANE) CMO 8 366. 000 381. 000
sy 0. 000 0.00
8. 50000 381. 000 3, 238. 50
0615 601-03040 CONCRETE CLASS D (BRIDGE) CMO 8 0. 000 0. 000
cY 0. 000 0.00
250. 00000 0. 000 0. 00
0620 601-05040 CONCRETE CLASS S (BRI DGE) CMO 8 0. 000 0. 000
cy 0. 000 0.00
404. 00000 0. 000 0. 00
0625 601-40301  *STRUCTURAL CONCRETE COATI NG CMO 8 808. 000 0. 000
SF 808. 000 323.20
0. 40000 808. 000 323.20
0630 602-00000 *REI NFORCI NG STEEL CMO 8 0. 000 0. 000
LB 0. 000 0.00
0. 45000 0. 000 0. 00
0635 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) CMO 8 27, 480. 000 27, 480. 000
LB 0. 000 0.00
0. 60000 27, 480. 000 16, 488. 00



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. G 16-BH
0640 606-10805 *BRIDGE RAIL TYPE 8 (SPECIAL) CMO 8 121. 000 90. 750
LF 30. 250 4,386. 25
145. 00000 121. 000 17, 545. 00
0645 613-01200 2 I NCH ELECTRI CAL CONDUI T (PLASTIC) CMO 8 224.000 224. 000
LF 0. 000 0. 00
13. 00000 224. 000 2,912. 00
0650 613-01400 4 | NCH ELECTRI CAL CONDUI T (PLASTIC) CMO 8 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0655 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND CMO 8 0. 000 0. 000
MKFT 0. 000 0. 00
61. 00000 0. 000 0. 00
1055 601-03041 CONC CL D (BRIDGE) (SPEC) (CMO 8) 168. 000 168. 000
cy 0. 000 0. 00
309. 45000 168. 000 51, 987. 60
1060 618-05025 PRESTRESS CONC UNI T (SPEC) SLAB (CMO 8) 141. 000 141. 000
SF 0. 000 0. 00
322. 43000 141. 000 45, 462. 63
1065 900- 00004  ADDED | TEM (CUBI C YARD)/ CONCRETE CLASS S 64. 300 64. 300
( BRI DGE) ( SPECI AL) (CMO 8)
cy 0. 000 0. 00
992. 80000 64. 300 63, 837. 04
1070 900- 00012  *ADDED | TEM (FOOT)/ STEEL PILING (HP 14 X 73)(SPECI AL) 586. 000 586. 000
CcVO 8
( ) LF 0. 000 0. 00
32. 95000 586. 000 19, 308. 70
1071 900-00012  *ADDED | TEM (FOOT)/ STEEL PILING CUT- OFFS (14 X 73) 66. 000 66. 000
LF 0. 000 0.00
26. 36000 66. 000 1, 739. 76
1075 625-00001  *CONSTRUCTI ON SURVEYI NG (HOURLY) CMO 8. -- REFER TO 40. 750 34.750
FORM 7 SECTI ON OF 305 BOOK #4 FOR
HOUR 6. 000 600. 00
100. 00000 40. 750 4,075. 00
1080 900-00021  *ADDED | TEM ( SQUARE FOOT)/ PRESTRESSED CONCRETE SLAB 2, 879. 000 2, 879. 000
(DEPTH 6" THROUGH 13") (CMO 8)
SF 0. 000 0.00
37. 84000 2, 879. 000 108, 941. 36



CONTI D C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. C-16-BH

1085 900-00021 ADDED | TEM ( SQUARE FOOT)/ PRESTRESSED CONCRETE SLAB 254. 000 254. 000
(DEPTH GREATER THAN 13") (CMO 8)
SF 0. 000 0. 00
43. 10000 254. 000 10, 947. 40
CAT 0300 CURRENT AMI $  377,951.83%$ 5,309.45% 378,079.33
CAT NO0301 STRUCTURE NO. C-16-BI
0660 202- 00400 REMOVAL OF BRI DGE 1. 000 1.000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0665 206- 00000 *STRUCTURE EXCAVATI ON 184. 000 184. 000
Cy 0. 000 0. 00
5. 00000 184. 000 920. 00
0670 206- 00065 STRUCTURE BACKFILL (FLOWFILL) 84. 890 84. 890
cY 0. 000 0.00
53. 00000 84. 890 4,499. 17
0675 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 21. 600 21.600
Cy 0. 000 0. 00
12. 00000 21. 600 259. 20
0680 206-01750 * SHORI NG 0. 500 0. 500
LS 0. 000 0.00
23,500. 00000 0.500 11, 750. 00
0685 403-32821 *HOT BI TUM NOUS PAVEMENT (GRADING G (100) (PG 58-28) 30. 980 30. 980
TON 0. 000 0. 00
82. 00000 30. 980 2, 540. 36
0690 501-00200 *STEEL SHEET PILING (TYPE I1) 1, 058. 800 1, 058. 800
SF 0. 000 0.00
16. 50000 1, 058. 800 17, 470. 20
0695 502-00460 *PILE TIP 17. 000 17. 000
EACH 0. 000 0. 00
120. 00000 17. 000 2, 040. 00
0700 502-11473 *STEEL PILING (HP 14X73) 585. 400 585. 400
LF 0. 000 0.00

27. 00000 585. 400 15, 805. 80



CONTI D: C12380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE NO. C 16- Bl
0701 900-00012  ADDED | TEM (FQOT)/ STEEL PILI NG CUTOFFS (14X73) 104. 000 104. 000
LF 0. 000 0.00
21. 60000 104. 000 2, 246. 40
0705 515-00120 *WATERPROOFI NG ( MEMBRANE) 311.000 311. 000
sy 0. 000 0. 00
8. 50000 311. 000 2, 643. 50
0710 601-03040 CONCRETE CLASS D (BRI DGE) 135. 160 135. 160
cy 0. 000 0. 00
250. 00000 135. 160 33, 790. 00
0715 601-05040 CONCRETE CLASS S (BRI DGE) 148. 600 148. 600
cy 0. 000 0. 00
404. 00000 148. 600 60, 034. 40
0720 601-40301  *STRUCTURAL CONCRETE COATI NG 734. 000 0. 000
SF 734. 000 293. 60
0. 40000 734. 000 293. 60
0725 602-00000 *REI NFORCI NG STEEL 9, 522. 000 9, 522. 000
LB 0. 000 0. 00
0. 45000 9, 522. 000 4,284. 90
0730 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 28, 986. 000 28, 986. 000
LB 0. 000 0.00
0. 60000 28, 986. 000 17, 391. 60
0735 606-10805 *BRIDGE RAIL TYPE 8 (SPECI AL) 98. 000 72. 000
LF 26. 000 3,770. 00
145. 00000 98. 000 14, 210. 00
0740 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 174. 000 174. 000
LF 0. 000 0.00
13. 00000 174. 000 2,262.00
0745 613-01400 4 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 126. 000 126. 000
LF 0. 000 0. 00
5. 00000 126. 000 630. 00
0750 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 659. 000 659. 000
MKFT 0. 000 0.00
61. 00000 659. 000 40, 199. 00
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PCN: 12380- BI D ESTI MATE RUN 08/ 26/ 2002
PRQJECT: STA 2873-101 ESTI MATE NO 0010 15: 45: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. C-16-BI

1030 700-70081 F/ A PROVI DE PROVI DE COLLAPSI BLE VO D MATERI AL 1, 257. 030 1, 257. 030
FA 0. 000 0.00
1. 00000 1, 257. 030 1, 257.03
1095 700-70036 F/A | NVO CE COST FOR REI NFORCI NG STEEL NOT | NSTALLED 372.310 372.310
(MCR LN 12)
FA 0. 000 0.00
1. 00000 372.310 372.31
CAT 0301  CURRENT AMI $  255,899.47 $ 4,063.60$ 255, 899. 47

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0755 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0760 620-00012 FI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0765 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
1045 700-70220 F/ A PHONE SERV SM CO #6, MCR LN #10 208. 740 208. 740
F A 0. 000 0. 00
1. 00000 208. 740 208.74
CAT 0400 CURRENT AMT $ 30,208.74 % 0.00% 30, 208. 74

PROJECT TOTAL CURRENT AMI $ 2,035,407.31% 73,078.88% 1,947,525. 29



